WEEKLY SCHEDULE

E.T.& L. CORP., STOW, MA Prepared By : Rich Zucco, Project Superintendent
PROJECT: Town of Bedford - Various Locations
CONTRACT NO.: ET&L Project # 14-05 PROPOSED SCHEDULE
FOR THE WEEK OF: 9/29 to 10/4/14
DESCRIPTION OF WORK MON TUE WED THU FRI SAT SUN
Excavate & Grade Sidewalk Areas Lmmm e >
Install Gravel and Compact Sidewalk Areas Lo >
Continue Raising Castings, Water Service Boxes, & Gas Valve Boxes L >
Begin Forming for Concrete Sidewalks Lmmmmmm oo e >
Begin Pouring Concrete Sidewalks <------ >
Hydroseed Lawn Areas on Foster, Rodney, & Lower Elm Streets (confirmed) <------ >
Install Red Maple Trees on School Way (confirmed) <------ >

TRAFFIC DELAYS AND ROAD/ LANE CLOSURES SHOULD BE EXPECTED

* NOTE* - All days are tenative. Effects of weather, and or other pressing

issues may affect the schedule.




